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Week of 8/20: 

 Existing culvert under the East lake Sammamish  

 Trail removed. 

 Excavation for the construction entrance. 

 Stockpiled cleared spoil and sorted it for export. 

 Began setting up the stream bypass system for   

 Zackuse Creek, including building the cofferdam. 

 Continued clearing trees and shrubs, and grubbing.  

      in preparation to construct the temporary access     

       road. 

 Began excavation for the new culvert installation. 

 

 
 

Week of 8/27: 

 Continued excavation for the new culvert. 

 Continued stream bypass setup for Zackuse 

Creek. 

 Completed clearing and grubbing activities. 

 Prepared foundation for new fish passable box 

culvert under the trail. 

 
 

 

 

 

Removing the old ELST culvert pipe sections 

under the East Lake Sammamish Trail. 

 

Bypass system generators near Zackuse Creek 

with work on the East Lake Sammamish Parkway 

culvert in the background. 

 
 

 

Over 130 trees and 750 shrubs will be planted as part of the landscape restoration and 

mitigation on the project. 
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Week of 9/3: 

 Began access road construction. 

 Continued excavation for the new culvert. 

 Continued to remove spoil and debris from site. 

 

New culvert installed, prior to being backfilled. 

 

 

 

 

 

  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 
 
 
 
 
 
 
 
 

 

 

 

 

 

 

 

  

 

 

 

 

 

 
 

 

 

 

 

 

 

 

 

 

 

 

 
 

 

 

 

 

Week of 9/10: 

 Completed new culvert excavation. 

 Installed new culvert. 

 Welded new culvert’s joints. 

 Grouted new culvert’s joints.  

 Began backfill around new culvert. 

 Continued access road construction. 

 
 

 

 
 

 

 

Week of 9/17: 

 Complete backfill around new culvert. 

 Continue temporary access road construction. 

 Remove all remaining spoil and debris from 

construction site. 

 Adjust stream bypass system to accommodate flow 

when the East Lake Sammamish Parkway culvert 

system is removed. 

 

 
 

 

 

 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

Excavation for the new culvert with base course  

added. 

 

 

 

 

 

 

 

 

 

 

A crane sets a 

wing wall 

section  

into place on the 

new culvert. 
 

Workers check the angle between wing wall and 

culvert as the wing wall is lowered into place. 
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Week of 9/24: 

 Install fencing along temporary access road. 

 Install traffic control measures on temporary 

access road. 

 

 
Week of 9/30: 

 Complete temporary access road. 

 Place streambed mix in fish passable box 

culvert. 

 Place boulders in fish passable box culvert. 

 Complete stream channel improvements. 

 

 

 

 

 

 

 

 

 

 

 

 

 

Construction Notes: 

 

While excavating for the new culvert contractors unearthed part of the 

original lumber abutment for a railroad bridge over Zackuse Creek, 

installed as part of the East Shore and Eastern Railroad in 1889.  The 

Burlington National Santa Fe (BNSF) railroad built on this rail bed, and 

ultimately King County Parks built the East Lake Sammamish Trail on the 

BNSF rail bed.  

 

 

 

Project Contacts 
Hotline: 1-888-668-4886 

Email: ELST@kingcounty.gov 

Project Website: 

http://www.kingcounty.gov/eastlakesammamishtrail 

  

An excavator backfills the void after the new 

culvert installation.  

mailto:ELST@kingcounty.gov
http://www.kingcounty.gov/eastlakesammamishtrail
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